





Managed Service Provider

Request for Project Services Change Order Template

Project Name: BP2K	
State Agency: MDEQ	Vendor: IMS
Change Order #: 3	Change Order Start Date: 02/28/2020
Change Order Description/Justification: Project Completion Date Change to 03/31/2020	
Milestone/Deliverable or Change Type Description	Cost
Milestone/Deliverable or Change Type 1: Due to resource constraints, we are requesting a new completion date of 3/31/2020.	\$ 0.00
Milestone/Deliverable or Change Type 2:	\$
Milestone/Deliverable or Change Type 3:	\$
Milestone/Deliverable or Change Type 4:	\$
Total Cost of Change Order	\$ 0.00
New Total Cost of Project	\$ No change to cost

Authorization		
Vendor Authorized Signature	Vendor Printed Name	Date
	Gary Hennington	2/19/20
Agency Authorized Signature	Agency Printed Name	Date
	Chris Wells	
Knowledge Services Legal Signature	Knowledge Services Legal Name	Date
 <small>Katie Belange (Feb 25, 2020)</small>	Katie Belange	Feb 25, 2020