



Knowledge Services
 State of Mississippi
 Managed Service Provider
 Request for Project Services Change Order

Project Name: Tivoli Upgrade

State Agency: ITS

Vendor Name: Mainline

Change Order to Exhibit A-1 #: 001

Change Order Estimated Start Date: 11/1/21

Posting ID#: 82659

Change Order Estimated End Date: 11/30/21

Change Order Description/Justification: Reallocate hours from Project Management to Tivoli Product Upgrade SE Services. Extend project end date to 11/30/21.

Position Title	Hourly Bill Rate	Hours	Cost
Reduce total Project Management Hours from 93 to 63.5, not to exceed rate of \$189.00	\$189.00	63.5	\$12,001.50
Reallocate 28 Hours from Project Management to Tivoli Product Upgrade SE Services Hours to 518, not to exceed rate of \$199.00	\$199.00	518	\$103,082.00
Total Project Cost			\$115,083.50

In the event of any inconsistencies between this Request for Project Services Change Order and the terms of the Master Services Agreement, the following order of precedence shall be:

1. Master Services Agreement; and
2. Request for Project Services Change Order

Until the contract is approved and fully executed, any actions you take in reliance of contract approval are at your own risk. Therefore, it may be unwise to expend funds or incur expenses in anticipation that contract negotiations will be successful, and a tendered contract will be approved.

All project milestones, deliverables, tasks or other such project activities shall be entered and approved in the dotStaff™ VMS by the State. Vendor acknowledges and agrees that Knowledge Services' payment to Vendor is contingent upon approval by the State and receipt of payment from the State by Knowledge Services. The State is solely responsible for approval and payment of all project activities, and Knowledge Services is not responsible or liable to Vendor for non-approval or non-payment by the State.

Authorization

Vendor Authorized Signature	Vendor Printed Name	Date
	Kimberly Riley	11/2/2021
Agency Authorized Signature	Agency Printed Name	Date
	Michele Blocker	12/15/2021
MSP Authorized Signature	MSP Printed Name	Date
	Katie Belange	Nov 2, 2021