
 

 
 
 

Memorandum 

To: Vendors Responding to RFP Number 3723 for the Mississippi Department of 
Information Technology Services (ITS) 

From: Craig P. Orgeron, Ph.D. 

Date: March 21, 2014 

Subject:  Proposal Due Date Extension 

Contact Name: Debra Spell 

Contact Phone Number:  601-432-8132 

Contact E-mail Address: debra.spell@its.ms.gov 

The proposal due date for RFP No. 3723 has been changed from Thursday, April 10, 2014, to 
Thursday, April 24, 2014. 
 
RFP No. 3723 is hereby amended as follows:  
 
1. Title page, INVITATION is modified as follows: 

 
INVITATION:  Sealed proposals, subject to the attached conditions, will be received at 
this office until April 24, 2014 @ 3:00 p.m. local time for the acquisition of the 
products/services described below for Mississippi Department of Information Technology 
Services, Project Number 40437. 

  
2. Title page, third box is modified as follows: 

 
 

PROPOSAL, SUBMITTED IN RESPONSE TO 
RFP NO. 3723 

DUE April 24, 2014 @ 3:00 p.m., 
ATTENTION:  Debra Spell 

 
3. Section VII Technical Specifications, Item 4 Project Schedule is amended as follows: 
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4. Section VII Technical Specifications, Item 5.2 is being modified to read as follows: 

 
“All questions will be compiled and answered, and a written document containing all 
questions submitted and corresponding answers will be posted on the ITS web site by 
close of business on Thursday, April 3, 2014.” 

 
If you have any questions concerning the information above, or if we can be of further 
assistance, please contact Debra Spell at 601-432-8132 or by e-mail at debra.spell@its.ms.gov. 

 

cc:  ITS Project File Number 40437 

Task Date 
First Advertisement Date for RFP 3/4/14 
Second Advertisement Date for RFP 3/11/14 
Vendor Conference 10:00 a.m. Central Time 

on  3/13/14 
Deadline for Vendor’s Written Questions 3:00 p.m. Central Time 

on  3/17/14 
Deadline for Questions Answered and 
Posted to ITS Web Site 

 
4/3/14 

Open Proposals 4/24/14 
Evaluation of Proposals Begins 4/25/14 
ITS Board Presentation 6/19/14 
Contract Negotiation Begins 6/19/14 
Proposed Project Implementation Start-up 7/1/14 


