



**Knowledge Services
Managed Service Provider
Request for Project Services Change Order Template**

60879

Project Name:	Geographic Information System (GIS)		
State Agency:	SOS	Vendor:	Information Management Systems (IMS)
Change Order #:	3	Change Order Start Date:	06/30/2021
Change Order Description/Justification:	This SOW includes GIS mapping for three lands projects and Y'all Business. Enhancement development, data updates and troubleshooting will be ongoing for these maps as long as they are in use. The tasks included for the Tax Forfeited, 16 th Section and Y'all Business milestones are ongoing and this time extension is needed to continue proposed work.		
Milestone/Deliverable or Change Type Description			Cost
Extend the estimated end date to June 30, 2022			Not applicable
Total Cost of Change Order <i>If applicable</i>			Not applicable
New Total Cost of Project <i>If applicable</i>			Not applicable

Authorization		
Vendor Authorized Signature	Vendor Printed Name	Date
	Gary Hennington	4/20/21
Agency Authorized Signature	Agency Printed Name	Date
	Michael Pantin	4-20-21
MSP Authorized Signature	MSP Printed Name	Date
	Katie Belange	Apr 27, 2021