



**Knowledge Services
Managed Service Provider
Request for Project Services Change Order Template**

Project Name:	MSWIS #70815		
State Agency:	MDEQ	Vendor:	Elegant Enterprise-Wide Solutions, Inc.
Change Order #:	003	Change Order Start Date:	8/3/2021
Change Order Description/Justification:	Move all map tickets to Milestone 10 - (GIS Capabilities to be incorporated into MSWIS)		
Milestone/Deliverable or Change Type Description			Cost
M2: SRX00773, SRX00785, SRX00774,SRX00739, SRX00761, SRX00762, SRX00763, SRX00764, SRX00765, SRX00766,SRX00767, SRX00768, SRX00769, SRX00672 M3: SRX00022 M4: SRX00712 M9: SRX00720			No changes
Total Cost of Change Order <i>If applicable</i>			No changes
New Total Cost of Project <i>If applicable</i>			No changes

Authorization		
Vendor Authorized Signature	Vendor Printed Name	Date
	Priyanka Arora	08/19/2021
Agency Authorized Signature	Agency Printed Name	Date
	Terri Torrence	8/ 19/2021
MSP Authorized Signature	MSP Printed Name	Date
 <small>Katie Belange Aug 31, 2021 10:26 EDT</small>	Katie Belange	Aug 31, 2021