






Managed Service Provider

Request for Project Services Change Order Template

Project Name: eWIC Project Implementation (eWIC Project Manager) #53452	
State Agency: MS State Department of Health	Vendor: Burger, Carroll & Associates, Inc.
Change Order #: 01	Change Order Start Date: 7/1/2019
Change Order Description/Justification: Joint Application Design Session (Round 2). The Mississippi State Department of Health WIC Program previously held a Joint Configuration Session (JCS)/ JAD on April 16-18, 2019. MS WIC has now determined there is a required need to have another JAD session on July 2, 2019 to ensure that the interface between WIC Connect and SPIRIT occur with limited issues. The only way to determine the needs from one system to the other is to host another JAD session that will require all EBT Project contractors to be in attendance via telephone or onsite.	
Milestone/Deliverable or Change Type Description	Cost
Milestone/Deliverable or Change Type 1: Joint Application Design (Round 2)	\$ 3475.00
Milestone/Deliverable or Change Type 2:	\$
Milestone/Deliverable or Change Type 3:	\$
Milestone/Deliverable or Change Type 4:	\$
Total Cost of Change Order	\$ 3475.00
New Total Cost of Project	\$ 357,422.00

Authorization		
Vendor Authorized Signature	Vendor Printed Name	Date
	Arthur W. Burger	07-01-2019
Agency Authorized Signature	Agency Printed Name	Date
	Diane Hargrove	7/1/19
MSP Authorized Signature	MSP Printed Name	Date
	Katie Belange	Jul 10, 2019