



**Knowledge Services
Managed Service Provider
Request for Project Services Change Order Template**

#60879

Project Name:	Geographic Information System (GIS)		
State Agency:	SOS	Vendor:	Information Management Systems (IMS)
Change Order #:	2	Change Order Start Date:	04/13/2021
Change Order Description/Justification:	SOS is engaging an effort to map all 16 th Section leases as per the school district that each lease supports, so that this information is searchable by the general public via the agency's Lands application.		
Milestone/Deliverable or Change Type Description		Cost	
Milestone 9: Edit parcel polygons received from school districts, generate the school districts' GIS ID's, and assign the school districts' IDs' to the appropriate 16 th Section Leases in the Lands applications so that these leases are searchable by the general public. Currently, there are approximately 1,000 leases that need this administration and mapping. Vendor provided an estimate of 15 minutes per lease, not to exceed 250 hours.		\$25,500 <i>(250 hours at the current contract's rate for milestone #9 (\$102/hour))</i>	
Total Cost of Change Order <i>If applicable</i>		\$25,500	
New Total Cost of Project <i>If applicable</i>		\$123,825	

Authorization		
Vendor Authorized Signature	Vendor Printed Name	Date
	Gary Hennington	4/10/21
Agency Authorized Signature	Agency Printed Name	Date
	Michael Pantin	4-10-21
MSP Authorized Signature	MSP Printed Name	Date
 <small>Katie Belange (Acct # 2071) (ID# 107)</small>	Katie Belange	Apr 27, 2021