






**Knowledge Services
Managed Service Provider
Request for Project Services Change Order Template**

Project Name:	Geographic Information System (GIS)		
State Agency:	MS Secretary of State	Vendor:	Information Management Services
Change Order #:		Change Order Start Date:	1/1/2021
Change Order Description/Justification:	Extend through June 30, 2021 (end of current fiscal year)		
Milestone/Deliverable or Change Type Description			Cost
The only change is to extend the estimated end date of the project which is December 31, 2020. There are no budgetary or milestone changes.			
Total Cost of Change Order <i>If applicable</i>			
New Total Cost of Project <i>If applicable</i>			

Authorization		
Vendor Authorized Signature	Vendor Printed Name	Date
	Gary Hennington	10/13/20
Agency Authorized Signature	Agency Printed Name	Date
	Michael Watson	10/14/2020
MSP Authorized Signature	MSP Printed Name	Date
 <small>Katie Belange (Nov 12, 2020 16:56 EST)</small>	Katie Belange	Nov 12, 2020